From:	Patrick J. Murray
To:	"Danny Mapili - WPD-C"
Cc:	Kaan Dilber; Andrea Mango; Joshua Hill; Terry Lamb Sr.; Edwin Lopacki - WPIB
Subject:	RE: CD"s Preparation and Project Meetings
Date:	Wednesday, June 01, 2016 10:53:09 AM

Danny, no problem, OTJ will send me a list of Items they are working on for the 100% CDs; I will compile these into "meeting minutes". Please advise when FERC will be providing their written comments. We expected this information on Friday, 5/27.

Regards,

Patrick Murray
Vice President, Construction Management
T 202.207.3954
M 202.367.8908
AKRIDGE
Invested.

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Wednesday, June 01, 2016 10:26 AM
To: Patrick J. Murray
Cc: Kaan Dilber; Andrea Mango; Joshua Hill; Terry Lamb Sr.; Edwin Lopacki - WPIB
Subject: CD's Preparation and Project Meetings

Patrick,
I would like to check if OTJ needed to meet with us to make sure that they have everything they need for the CD's Preparation.

Also, please have OTJ issue meeting minutes from last meeting so we can track the action items.

Thanks,

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289